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Abstract: Experimental evidence on the role of the built environment for promoting physical activity is important
for informing how to create cities that promote active living. Parks provide opportunities for physical activity;
however, there is little robust evidence on the impact of park refurbishment. Government agencies often modify
parks, providing opportunities for natural experiment studies of these interventions. Such an opportunity was
provided by the modification of a large park in Victoria, Australia in 2013 when the Recording and EValuating
Activity in a Modified Park (REVAMP) study was established. Based on insights from the REVAMP study, this paper
discusses challenges involved in conducting natural experiments in park settings, focussing on issues that may help
design more effective future evaluations of the impact of park refurbishment. Natural experiments offer unique
opportunities to evaluate the impact of large-scale changes to the built environment. They provide valuable data
that might not otherwise be possible to gather, because of the costs associated with modification of the
environment. However, factors beyond the control of the study team contribute to the complexity of both
organising and conducting natural experiments, with potential flow-on effects to the quality of data. Therefore
many extraneous factors need to be considered when designing, costing and conducting natural experiments;
studies should identify opportunities to include key partners from the inception of the project, be flexible yet
robust, and allow sufficient funding to accommodate unexpected changes in the research protocol.
Trial Registration: Current controlled trial ISRCTN50745547, registration date 11.1.2014
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Background
The environment in which we live, work and play is
widely recognised as having an important influence on
our health behaviours [1]. The built environment incor-
porates features of the neighbourhood environment that
are created or modified by people, including homes,
schools and workplaces, parks and public open spaces,
recreation areas, transport systems, and other design
features, such as lighting, street layout and pedestrian
crossings [2].
Supportive built environments that facilitate active living
have the potential to significantly increase population-
levels of physical activity and help prevent many chronic
diseases [3]. However, the built environment can also
present barriers to physical activity, which make it harder
to make active living choices. In an ideal world,
researchers would undertake randomised controlled trials
(RCTs) to better understand how positive changes to the
built environment may reduce barriers and benefit phys-
ical activity. For most environmental interventions which
are implemented in the real world this ‘gold standard’
study design for demonstrating causality is not feasible as
it is not possible to randomly allocate populations to inter-
vention groups. Although relatively new to public health
research [4–7], natural experiments evaluating the effect-
iveness of ‘real world’ changes in the physical environment
that are not manipulated by the researcher, provide an al-
ternative study design for investigating causal associations
between the built environment and physical activity [8, 9].
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Yet, although seen as a priority, natural experiments are
infrequently conducted [10].
Public open spaces or parks are important settings
within the neighbourhood environment that provide op-
portunities for physical activity across the lifespan. Given
that physical inactivity is a major contributor to the bur-
den of chronic disease [11] attracting residents to parks
and encouraging park visitors to be physically active is
an important public health goal. Yet, there is little robust
intervention study evidence to support park refurbish-
ment or renewal as a means of increasing physical activ-
ity [4]. Natural experiments of these interventions
provide an appropriate study design for understanding
the impact of park refurbishment on park visitation and
park-based physical activity.
Conducting natural experiments requires specialist
expertise and knowledge and often present conceptual
and methodological obstacles [12]. This paper aims to
use a natural experiment as a case study to provide an
overview of some of the challenges involved in conduct-
ing natural experiments. It focusses on issues that may
help researchers and planners collaborate on the design
of more effective future evaluations of natural experi-
ments, particularly those evaluating the impact of
changes to the built environment on population physical
activity levels. Although the Medical Research Council
has published guidance for conducting natural experi-
ments (www.mrc.ac.uk/naturalexperimentsguidance) [8],
this paper provides context specific examples about po-
tential problems and considerations that emerged from
conducting a natural experiment in a park. Our observa-
tions may or may not apply to natural experiments in
other settings.
Overview of REVAMP: a natural experiment case study
The Recording and EValuating Activity in a Modified
Park (REVAMP) study is a natural experiment that
examined whether park improvement increased overall
park usage, park-based physical activity and active travel
to and from an intervention park compared with a
control park over 2 years.
The researchers became aware of the proposed refur-
bishment of the intervention park through a well-
established relationship with Parks Victoria. Once the
potential to conduct a natural experiment involving this
park was established, the researchers invited the partici-
pation of three other relevant organisations. Thus, from
the outset the study included four partners: the organ-
isation responsible for managing both the intervention
and control parks (Parks Victoria); the Victorian Health
Promotion Foundation (VicHealth) which is committed
to increasing participation in physical activity, creating
environments that improve health and reducing health
inequalities throughout the community; the water
retailer responsible for the region where the intervention
park is located (City West Water); and the local council
within which the park to be refurbished was located
(Brimbank City Council). The inclusion of funding bod-
ies and/or industry as partners with an ongoing involve-
ment in the study confers a sense of study ownership,
provides researchers with more insight into the interven-
tion, and facilitates research translation [13]. From the
partner’s perspective, being involved in a research
project enables them to be at the forefront of research
that is well aligned with their organisational priorities;
contribute to community consultations, study design,
measures, and dissemination strategies; and support,
foster and connect with other organisations.
As described elsewhere [14], the intervention park was
refurbished from September 2013–February 2014 and
data were collected over three time-points in both parks:
T1 (baseline, April–May 2013); T2 (April–May 2014);
and T3 (April–May 2015) to evaluate its impact. This
enabled effects of the refurbishment to be measured
over time. The intervention park (329 ha) was located
28 km north-west of Melbourne’s central business dis-
trict (CBD) in a low socio-economic status (SES) area.
In order to determine the impact of the refurbishment, a
somewhat comparable control park (120 ha) was identi-
fied located 22 km east of Melbourne’s CBD in a high
SES area. Both parks included a river and walking/bi-
cycle trails connected with the broader Melbourne trail
network. Measures included observations of park visitors
in specified target areas from 7.30 am–4.30 pm on four
weekdays and 8.30 am–4.30 pm on four weekend days
using a modified version of SOPARC (the System for
Observing Play and Recreation in Communities) [15],
intercept interviews with park visitors, objective mea-
sures of usage of walking paths within the park and
counts of traffic entering the park at each time-point,
and surveys with local residents at T1 and T3.
Considerations
The conduct of REVAMP provides insights that can be
incorporated into the design, costing and management
of future natural experiment studies, particularly in park
settings but also potentially in other built environment
studies such as the construction of new urban greenways
and trails [16–18], sporting fields [19], schoolyard play-
grounds [20], paths and cycleways [21], and transport in-
frastructure [22–24]. Specific study experiences and
lessons learnt for future studies are described below and
summarised in Table 1.
Flexibility is critical: the intervention is not under the
researcher’s control
The inherent nature of a natural experiment means
that the researcher has not planned or is not involved in
implementing the experimental conditions, but rather
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has identified an opportunity to evaluate a change in the
built, social or policy environment that may have other-
wise not been typically evaluated. Researchers are there-
fore at the mercy of numerous factors outside of their
control, such as changes to timelines and/or budgets for
implementation of infrastructure [5].
In the REVAMP study, the planned refurbishment in
the intervention park was initially scheduled to take
place approximately 2 years prior to when it actually
commenced. This presented issues for securing funding
and recruiting and managing staff. Delays such as this
have been observed in other natural experiments. For
example, the delay in the building of a new trail had
effects on timelines meaning schedules for follow-up
measures were affected [18].
Another challenge is that the timing of natural experi-
ments does not necessarily align with university/govern-
ment funding cycles. Researchers may become aware of
an opportunity or be approached to conduct a natural
experiment; however, baseline measures need to be
complete before the intervention occurs and this often
means short time frames that do not align with funding
opportunities. Therefore, planning in advance to allow
for long lead times before the commencement of refur-
bishment is advisable where possible. Funding bodies
also need to be made aware of this possibility and allow
some flexibility in the budget to accommodate events
outside of the researchers’ control.
Furthermore, when the refurbishment proceeded, the
park refurbishment budget was less than originally
envisaged and therefore some aspects of the planned re-
furbishment that would have appealed to older children
(e.g. large flying foxes, slides and climbing equipment)
were not included in the final design. Changes in the na-
ture of the intervention and associated timelines meant
that the study evaluated an intervention substantially
different to what was initially envisaged. Fortunately, the
involvement of partners enabled the researchers to be
more informed of the progress of the intervention and
have a greater understanding of any foreseeable issues,
thus enabling the study protocols to be adjusted
accordingly.
Such changes in timelines may also impact on the suit-
ability of the control site/condition. This could poten-
tially be an issue if the control site was pre-selected
based on having no planned changes to the site during
the original study period, but the study period changes
due to delays in the timing of the environmental inter-
vention. This possibility needs to be anticipated in the
conception and planning of any natural experiment. Im-
portantly, there is a need for process evaluation of the
intervention, to determine what was actually imple-
mented [25]. This may involve comprehensive audits of
the intervention and control sites pre- and post-
intervention.
Identifying suitable controls
The likelihood of identifying a control site that is per-
fectly matched to the intervention site is limited, poten-
tially introducing biases related to outcomes [26].
Table 1 Summary of study experiences and implications for future studies
Study specific experiences Lessons learnt/implications for future studies
Partnerships:
The inclusion of industry partners had multiple benefits
including study ownership, greater insight into the
intervention, and facilitation of research translation.
Consider the inclusion of partners prior to the
commencement of the project.
Flexibility:
Extraneous factors affected the timing and delivery of
the intervention in this natural experiment and changes
were required to the timeline and study design.
These study designs need to be scientifically robust,
yet flexible enough to cope with unpredictable events
and a changing environment that is outside the control
of the researcher.
Identification of suitable controls:
Identification of a control site with similar characteristics
to the intervention site (e.g. size, features, area level SES),
with no planned changes over the study period was
challenging.
Although challenging, an adequate control site is essential
to ensure experimental design. It may be necessary to relax
the control site criteria rather than have no control site.
Data collection:
Factors such as weather, staffing and special events
impacted data collection scheduling.
To ensure data collection is unaffected, establish clear study
protocols on cancelling observation days, staff schedules,
and have contingency plans when these events occur.
Contingency budget:
Additional costs were incurred due to changes outside of
the researcher’s control (e.g. changes in timelines and
rescheduling of data collection due to poor weather).
Incorporate contingency funding into research budgets for
natural experiments or alternatively, funders should allow
researchers to apply for additional funding to support
unanticipated changes outside of their control.
Timing of funding cycles:
The timing of the natural experiment was carefully
planned to align with university/government funding
cycles.
Researchers need to plan in advance to allow for long lead
times before the commencement of interventions; however,
funders could have flexible funding rounds to accommodate
natural experiment evaluations.
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Indeed, in the REVAMP study, although both the inter-
vention and control parks were very large parks, the
control park was a third of the size and was located in a
higher SES area than the intervention park. This was un-
avoidable because no other park of a similar size and
level of amenity to the intervention park was located in
a low SES area. Nonetheless, the control park fulfilled
several other selection criteria. It had similar baseline
features to the intervention park (mainly open spaces
and picnic areas), was accessible via a shared walking/
cycling path, had a sealed walking/cycling path within
the park and had no planned improvements or changes
during the proposed study period. Previous natural
experiment studies involving schoolyard playgrounds
have observed changes being implemented to control
sites during the study period resulting in them being
unsuitable as a control site for follow-up measures [20].
It may be challenging to identify a perfectly matched
control site with similar built environment characteris-
tics to the intervention site that serves a similar popula-
tion (based on population characteristics, such as
socio-economic and demographic factors). The need to
identify an appropriate control site that is geographic-
ally far enough apart to limit contamination is a further
challenge. Therefore, a compromise may be necessary
by identifying the most “suitable control” site.
Data collection
Depending on the location or nature of the natural
experiment and the data collection methods employed,
issues such as weather conditions may have a significant
impact on study outcomes (e.g. use of the site), data col-
lection and study protocols, particularly in terms of
scheduling.
For example, park visitation is highly dependent on
weather (i.e. people mostly choose not to visit a park if it
is raining). Therefore, to minimise the effects of weather
on study outcomes, in the REVAMP study, measures
were conducted in the same month at all three time-
points and the study protocol stipulated that data collec-
tion should not occur during rainy conditions. Due to
the refurbishment timeline, the REVAMP data collec-
tions occurred in mid-autumn, when weather in Mel-
bourne can be unpredictable. The study team closely
monitored weather forecasts in the days leading up to
each data collection day. Due to wet weather, planned
days of data collection were required to be rescheduled
in advance and, on occasion, days were cancelled at
5 am (when the latest forecast for the day was pub-
lished), just a couple of hours prior to data collection
commencing.
Scheduling data collection around weather is a conun-
drum when the forecast is ambiguous or when a data
collection day commences in fine conditions, but then
unexpectedly becomes inclement. The questions faced
by the research team in these circumstances were:
Should the day’s data collection cease when the weather
became inclement? Should the day’s data collection con-
tinue in order to preserve the study’s budget and minim-
ise the difficulties involved with having to reschedule to
another day? Or should data collection continue in the
hope that the weather improves, but at the risk of poten-
tially being unable to use the data due to inconsistencies
with previous days and having to schedule an additional
day anyway?
An additional complication in the REVAMP study was
that localised weather patterns meant that conditions
sometimes differed between the two park locations. This
raised the question: If it is dry in one park but wet in the
other, should these data be included or excluded? In the
REVAMP study, if differing weather conditions in each
park occurred, additional days were re-scheduled to try
to capture more consistent weather at both parks.
Cancellation for any reason proved problematic as it
was difficult to reschedule another day within the same
month/season whilst avoiding planned events in the
parks (e.g. school fun runs) and public holidays when
outdoor family gatherings, barbeques and picnics in
parks often occur. We avoided collecting data on these
days as they may misrepresent typical park usage.
Cancellation was particularly problematic on weekend
days when there is less flexibility for replacement days.
Some studies of the built environment may not be as
dependent on weather or may be able to provide shelter
(e.g. train stations). However, studies that are weather
dependent need to plan for unforeseen weather by bud-
geting for additional data collection days and establish-
ing detailed study protocols in the case of cancellation of
data collection days.
Staffing
The availability of reliable and trained staff is critical to
the success of this type of research. The REVAMP study
involved a large team of field staff (at least 12–15 per
day) observing park users throughout the week from
early morning through to late afternoon. Hence, ensur-
ing an appropriate level of staffing was critical to data
collection. There were a number of staffing consider-
ations related to the quality of the data collection, the
recruitment of study participants and practical logistical
issues. This included: the provision of adequate training
to ensure accurate and consistent data collection and
measures to ensure compliance with organisational and
ethical policies; efforts to make staff identifiable and
trustworthy to enable recruitment of participants to the
intercept interviews such as provision of uniforms, study
materials and letters of authority; consideration of safety
issues such as ensuring at least two staff were present in
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each target area at all times; and logistical issues such as
cost-effective ways of transporting the research team to
and from parks.
To ensure consistency, it is preferable that the same
field staff collect data throughout the entire study. Hav-
ing a sufficient pool of trained staff members to draw
from to ensure adequate staffing on any given day,
including back-up staff who can be called in at the last
minute, whilst also guaranteeing each staff member
enough shifts to warrant their involvement in the study,
is necessary. Even with the best arrangements in place,
unexpected disruptions to staffing such as illness, flat
car batteries and even traffic accidents on the journey to
the parks were all experienced in the REVAMP study. In
addition, if a data collection day was cancelled due to
poor weather and needed to be rescheduled, some staff
were no longer available. This left the study short-
staffed, necessitating rapid recruitment and training of
new staff members to ensure data collection proceeded
on suitable days. Natural experiment studies must antici-
pate a range of potential staffing issues and put contin-
gency plans in place to ensure data collection is
unaffected.
Budgetary constraints will likely dictate the overall
staff numbers a study can afford, but given the import-
ance of both reliable and available field staff, it is vital
that this is given sufficient consideration. Importantly,
there needs to be a contingency budget for staffing and
allowance for additional days of data collection. Based
on our experience, we would recommend 20% additional
data collection days, over and above the projected num-
ber of days it would take to collect the data should there
be no problems.
Special events
Although more special events may occur in the inter-
vention park after the refurbishment, to ensure
consistency across control and intervention locations
and between measurement time-points, it is important
to avoid data collection on days which are atypical or in-
consistent with other days such as when special or ir-
regular events are being held. When considering natural
experiments in the built environment these may include,
for example, street parades, demonstrations, fun runs,
road works, demonstrations, and markets.
In REVAMP, special events sometimes occurred in the
park during the data collection period. These included a
school fun run passing through a nominated target area
and a “planned burn” as a part of the park’s fire manage-
ment plan which caused significant smoke and would
likely have deterred people from visiting the park. The
two-way flow of knowledge from the partners in the RE-
VAMP study provided the study team with greater
awareness of planned events in the park than may have
occurred without the inclusion of the partners. Main-
taining regular communication between the study team
and organisations responsible for the management of the
intervention and control sites being studied is therefore
vital, to enable the study team to plan for any special
events and, where required, reschedule data collection
well in advance to an alternative day. Monitoring the
number of special events in the parks and how this
changes over time may be additional measure of evalu-
ation in future studies.
Other considerations
An important consideration is to identify, record and if
possible, eliminate any potential confounders that may
impact the results of a natural experiment study. As de-
scribed earlier, weather is an important confounder of
park visitation, therefore baseline and follow-up observa-
tions should be conducted at the same time of the year
to control for seasonal variation, and assessment of
intervention and control groups should be conducted at
the same time to enable accurate comparisons between
groups. However, previous studies in parks that have
been unable to conduct consistent measures across sea-
sons have attempted to control for seasonal variation in
the analyses [27].
In the REVAMP study, unsupervised equipment was
placed at both parks to measure the use of walking/cyc-
ling paths. It was possible for park visitors to remove
this equipment or move it to another location and park
visitors could intentionally repeatedly pass by the coun-
ter to increase the number of counts. Managing un-
supervised equipment is very difficult to control. Where
possible, it is preferable that unmoveable equipment is
installed and equipment must be regularly monitored to
minimise errors or malfunctions and to re-install if
moved.
In summary, it is important to attempt to anticipate
and measure confounders that may impact the results
observed that are independent from the intervention it-
self. This may be particularly challenging to record and
monitor when the confounders are unanticipated.
Conclusion
Natural experiments offer unique opportunities to evalu-
ate the impact of large-scale changes to the built and
natural environment. They provide valuable data that
might not otherwise be possible to gather, because of the
costs associated with modification of the environment.
However, interventions evaluated through natural exper-
iments are not implemented or controlled by re-
searchers, and the settings in which they are undertaken
are not always predictable. The conduct of REVAMP has
provided insights that can be incorporated into the
design, costing and management of future natural
Veitch et al. International Journal of Behavioral Nutrition and Physical Activity  (2017) 14:5 Page 5 of 6
experiment studies. Factors beyond the control of the
study team contribute to the complexity of both organis-
ing and conducting natural experiments, with potential
flow-on effects to the quality of data. Therefore many
extraneous factors need to be considered when design-
ing, costing and conducting natural experiments; studies
should identify opportunities to include key partners
from the inception of the project, be flexible yet robust,
and allow sufficient funding to accommodate unex-
pected changes in the research protocol.
Funding
The REVAMP project is funded by an Australian Research Council Linkage
Grant (LP120200396) and includes four partners: Parks Victoria, the Victorian
Health Promotion Foundation, Brimbank City Council and City West Water.
JV is supported by a National Health and Medical Research Council Early
Career Fellowship (ID 1053426). JS and BGC are supported by National
Health and Medical Research Council Principal Research Fellowships (IDs
1026216 and #1107672 respectively). AT is supported by a Future Leader
Fellowship from the National Heart Foundation of Australia (ID 100046). The
contents of this manuscript are the responsibility of the authors and do not
reflect the views of the funding bodies.
Availability of data and materials
Data sharing is not applicable to this article as no datasets were generated
or analysed during the current study.
Authors’ contributions
JV drafted the manuscript. JS, BGC, DC, KD, AC and AT contributed to the
drafting of the manuscript and read and approved the final manuscript.
Competing Interests
The authors declare that they have no competing interests.
Consent for publication
Not applicable.
Ethics approval
Ethics approval for the REVAMP study was granted by the Deakin University
Human Ethics Advisory Group, the Department of Education and Early
Childhood Development and the Catholic Education Office Melbourne.
Author details
1Institute for Physical Activity and Nutrition (IPAN), Deakin University,
Geelong, Australia. 2Melbourne School of Population and Global Health, The
University of Melbourne, Melbourne, Australia. 3School of Exercise and
Nutrition Sciences, Deakin University, Geelong, Australia.
Received: 6 October 2016 Accepted: 22 December 2016
References
1. Butterworth I: The relationship between the built environment and
wellbeing: A literature review. Prepared for the Victorian Health Promotion
Foundation: 2000. Available from http://hiaconnect.edu.au/old/files/Built_
Environment_%26_Wellbeing.pdf. Accessed 6 Jan 2017.
2. Australian Institute of Health and Welfare. Health and the environment: A
compilation of evidence, cat. No. Phe 136. Canberra. 2011. p. 4.
3. Ferdinand A, Sen B, Rahurkar S, Engler S, Menachemi N. The relationship
between built environments and physical activity: A systematic review. Am
J Public Health. 2012;102:e7–e13.
4. Hunter RF, Christian H, Veitch J, Astell-Burt T, Hipp JA, Schipperijn J. The
impact of interventions to promote physical activity in urban green space:
A systematic review and recommendations for future research. Soc Sci Med.
2015;124:246–56.
5. Ogilvie D, Bull F, Cooper A, Rutter H, Adams E, Brand C, Ghali K, Jones T,
Mutrie N, Powell J, Preston J, Sahlqvist S, Song Y, iConnect C. Evaluating the
travel, physical activity and carbon impacts of a ‘natural experiment’ in the
provision of new walking and cycling infrastructure: Methods for the core
module of the iconnect study. BMJ Open. 2012;2:e000694.
6. Bohn-Goldbaum EE, Phongsavan P, Merom D, Rogers K, Kamalesh V,
Bauman AE. Does playground improvement increase physical activity
among children? A quasi-experimental study of a natural experiment. J
Environ Public Health. 2013;2013:109841.
7. Cohen DA, Marsh T, Williamson S, Golinelli D, McKenzie TL. Impact and cost-
effectiveness of family fitness zones: A natural experiment in urban public
parks. Health Place. 2012;18:39–45.
8. Craig P, Cooper C, Gunnell D, Haw S, Lawson K, Macintyre S, Ogilvie D,
Petticrew M, Reeves B, Sutton M, Thompson S. Using natural experiments to
evaluate population health interventions: New Medical Research Council
Guidance. J Epidemiol Community Health. 2012;66:1182–6.
9. Mayne SL, Auchincloss AH, Michael YL. Impact of policy and built
environment changes on obesity-related outcomes: A systematic review of
naturally occurring experiments. Obes Rev. 2015;16:362–75.
10. Sallis JF, Story M, Lou D. Study designs and analytic strategies for
environmental and policy research on obesity, physical activity, and diet:
Recommendations from a meeting of experts. Am J Prev Med. 2009;36:S72–7.
11. Lee IM, Shiroma EJ, Lobelo F, Puska P, Blair SN, Katzmarzyk PT. Effect of
physical inactivity on major non-communicable diseases worldwide: An
analysis of burden of disease and life expectancy. Lancet. 2012;380:219–29.
12. Humphreys DK, Panter J, Sahlqvist S, Goodman A, Ogilvie D. Changing the
environment to improve population health: A framework for considering exposure
in natural experimental studies. J Epidemiol Community Health. 2016;70:941–6.
13. Giles-Corti B, Sallis JF, Sugiyama T, Frank LD, Lowe M, Owen N: Translating
active living research into policy and practice: One important pathway to
chronic disease prevention. J Public Health Policy. 2015. p. 1–13.
14. Veitch J, Salmon J, Carver A, Timperio A, Crawford D, Fletcher E, Giles-Corti
B. A natural experiment to examine the impact of park renewal on park-use
and park-based physical activity in a disadvantaged neighbourhood: The
REVAMP study methods. BMC Public Health. 2014;14:600.
15. McKenzie TL, Cohen DA, Sehgal A, Williamson S, Golinelli D. System for
observing play and recreation in communities (soparc): Reliability and
feasibility measures. J Phys Activity Health. 2006;3 Suppl 1:S208–22.
16. West ST, Shores KA. The impacts of building a greenway on proximate
residents’ physical activity. J Phys Act Health. 2011;8:1092–7.
17. Fitzhugh EC, Bassett Jr DR, Evans MF. Urban trails and physical activity: A
natural experiment. Am J Prev Med. 2010;39:259–62.
18. Evenson KR, Herring AH, Huston SL. Evaluating change in physical activity
with the building of a multi-use trail. Am J Prev Med. 2005;28:177–85.
19. Tester J, Baker R. Making the playfields even: Evaluating the impact of an
environmental intervention on park use and physical activity. Prev Med.
2009;48:316–20.
20. Brink LA, Nigg CR, Lampe SM, Kingston BA, Mootz AL, van Vliet W. Influence
of schoolyard renovations on children’s physical activity: The learning
landscapes program. Am J Public Health. 2010;100:1672–8.
21. Tully MA, Hunter RF, McAneney H, Cupples ME, Donnelly M, Ellis G,
Hutchinson G, Prior L, Stevenson M, Kee F. Physical activity and the
rejuvenation of connswater (parc study): Protocol for a natural experiment
investigating the impact of urban regeneration on public health. BMC
Public Health. 2013;13:774.
22. Parker KM, Rice J, Gustat J, Ruley J, Spriggs A, Johnson C. Effect of bike lane
infrastructure improvements on ridership in one new orleans
neighborhood. Ann Behav Med. 2013;45 Suppl 1:S101–107.
23. Ogilvie D, Griffin S, Jones A, Mackett R, Guell C, Panter J, Jones N, Cohn S,
Yang L, Chapman C. Commuting and health in cambridge: A study of a
‘natural experiment’ in the provision of new transport infrastructure. BMC
Public Health. 2010;10:703.
24. Brown BB, Werner CM. A new rail stop: Tracking moderate physical activity
bouts and ridership. Am J Prev Med. 2007;33:306–9.
25. Hooper P, Giles-Corti B, Knuiman M. Evaluating the implementation and
active living impacts of a state government planning policy designed to
create walkable neighborhoods in Perth, Western Australia. Am J Health
Promot. 2014;28:S5–18.
26. Petticrew M, Cummins S, Ferrell C, Findlay A, Higgins C, Hoy C, Kearns A,
Sparks L. Natural experiments: An underused tool for public health? Public
Health. 2005;119:751–7.
27. Cohen DA, Marsh T, Williamson S, Han B, Derose KP, Golinelli D, McKenzie
TL. The potential for pocket parks to increase physical activity. Am J Health
Promot. 2014;28:S19–26.
Veitch et al. International Journal of Behavioral Nutrition and Physical Activity  (2017) 14:5 Page 6 of 6
